COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2017

ESTI MATE SUMVARY 09: 15: 11
CONTI D C20113 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20113-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 68.5  DAYS TI VE ALLOW 69 WORK DAYS
US 287: JASPER RD. NORTH PERCENT TIME:  99.28 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO STA2873- 177
US 287: JASPER RD. NORTH
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 06/ 09/ 2017 DATE TI ME STARTED 04/10/2016
10100 DALLAS STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN
DATE AWARDED 03/ 11/ 2016 DATE TI ME STOPPED 04/ 27/ 2017
DATE CONTRACT EXECUTED 03/ 24/ 2016 DATE ACCEPTED 04/ 27/ 2017
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 04/ 10/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,349, 365. 32 PARTI Ol PATI NG $ 1,328, 026. 14 $ 176, 276. 72
AWARD PRQIECT AMT: $ 1,196, 960.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 420% TOTAL EARNI NGS 1,328, 026. 14 176, 276.72
FUNDS AVAI LABLE: $ 21,339.18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,328, 026. 14 176, 276. 72
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,954. 40 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,310, 071. 74 176, 276. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,310, 071. 74 176, 276. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 176, 276. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20113

PCN: 20113-BID

PRQJECT: STA2873- 177

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00037 Renoval of End Section

0010 202- 00090 Renoval of Delineator

0015 202- 00210 Renoval of Concrete Pavenent
0020 202-00240 Renoval of Asphalt Mat (Pl aning)
0025 202-01130 Renoval of Guardrail Type 3
0027 202-00425 Rem Bri dge Railing

0030 202-01300 Renoval of End Anchor age

0035 203-01500 Bl adi ng

0040 208-00002 Erosion Log Type 1 (12 Inch)
0045 208- 00020 Silt Fence

0050 208-00070 Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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ESTI MATE RUN 06/ 09/ 2017

09: 15: 11
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0. 00
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CONTI D C20113 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20113-BID ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA2873- 177 ESTI MATE NO 0004 09:15: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0070 208-00205 Erosi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
69. 50000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
472. 50000 0. 000 0. 00
0080 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0085 213-00002 Mil ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 193. 00000 0. 000 0. 00
0090 213-00061 Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
5. 50000 0. 000 0. 00
0095 304- 07005 Aggregate Base Course (C ass 7) 804.170 804.170
cY -356.170 -19,233.18
54. 00000 448. 000 24,192. 00
0100 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 55.170 55.170
TON 0. 000 0. 00
110. 00000 55.170 6, 068. 70
0105 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 10, 335. 640 10, 335. 640
TON 0. 000 0. 00
69. 95000 10, 335. 640 722,978. 02



CONTI D: C20113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20113-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA2873- 177 ESTI MATE NO. 0004 09:15: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 408-01100 Joi nt Seal ant 168. 000 168. 000
LF 0. 000 0. 00
6. 50000 168. 000 1, 092. 00
0115 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 250. 000 250. 000
LF 0. 000 0. 00
47. 50000 250. 000 11, 875. 00
0120 606-01395 Transition Type 3L 4.000 4.000
EACH 0. 000 0. 00
1, 417. 00000 4. 000 5, 668. 00
0121 630-80370 Conc Barrier (Tenp) 756. 000 0. 000
LF 756. 000 26, 460. 00
35. 00000 756. 000 26, 460. 00
0122 606-11010 Brdg Rail Ty 10R 506. 000 0. 000
LF 506. 000 131, 560. 00
260. 00000 506. 000 131, 560. 00
0123 606- 01370 Transition Ty 3G 4.000 0. 000
EACH 4.000 7,956. 00
1, 989. 00000 4.000 7,956. 00
0125 606- 02005 End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
2, 500. 00000 4.000 10, 000. 00
0130 612-00036 Del i neator (Flexible) (Square Base) 91. 000 91. 000
EACH 0. 000 0. 00
135. 00000 91. 000 12, 285. 00
0135 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
8, 067. 40000 1. 000 8, 067. 40
0140 626- 00000 Mobi l'i zati on 1. 000 1.000
LS 0. 000 0. 00
92, 500. 00000 1. 000 92, 500. 00
0145 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
2,987. 00000 1. 000 2,987.00



CONTI D C20113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 20113-BID ESTI MATE RUN 06/ 09/ 2017
PRQIECT: STA2873- 177 ESTI MATE NO 0004 09:15: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 627-00005 Epoxy Pavenent Mar ki ng 142. 000 142. 000
GAL 0. 000 0. 00
95. 00000 142. 000 13, 490. 00
0155 627-00011 Pavenent Marking Paint (Waterborne) 433. 000 433. 000
GAL 0. 000 0. 00
42.50000 433. 000 18, 402. 50
0160 627-30405 Pref orned Thernopl astic Pavenent Marking (Wrd- Synbol ) 400. 000 400. 000
SF 0. 000 0. 00
17. 00000 400. 000 6, 800. 00
0165 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0170 629-01210 Adj ust Monunent Box 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0175 630- 00000 Fl aggi ng 292. 000 292. 000
HOUR 0. 000 0. 00
23. 50000 292. 000 6, 862. 00
0180 630- 00007 Traffic Control Inspection 31. 000 11. 000
DAY 20. 000 3, 250. 00
162. 50000 31. 000 5, 037.50
0185 630-00012 Traffic Control Managenent 31. 000 23. 000
DAY 8. 000 6, 568. 00
821. 00000 31. 000 25, 451. 00
0190 630-80341 Construction Traffic Sign (Panel 29. 000 20. 700
EACH 8. 300 91. 30
11. 00000 29. 000 319. 00
0195 630- 80342 Construction Traffic Sign (Panel 54. 000 29.700
EACH 24.300 413. 10
17. 00000 54. 000 918. 00
0200 630- 80343 Construction Traffic Sign (Panel 19. 000 17.100
EACH 1. 900 42.75
22. 50000 19. 000 427.50



CONTI D C20113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20113-BID ESTI MATE RUN 06/ 09/ 2017
PRQJECT: STA2873- 177 ESTI MATE NO 0004 09: 15: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 630-80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 000. 00
5, 000. 00000 2.000 10, 000. 00
0210 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.800
Type
ype) EACH 1. 200 1, 560. 00
1, 300. 00000 3. 000 3, 900. 00
0215 630- 80360 Drum Channel i zi ng Devi ce 82. 000 40. 500
EACH 41. 500 705. 50
17. 00000 82. 000 1, 394. 00
0220 630- 80380 Traffic Cone 349. 000 283. 500
EACH 65. 500 229. 25
3.50000 349. 000 1,221.50
0225 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70016 F/ A Fuel Cost Adj ustnent 5, 939. 500 5, 939. 500
F A 0. 000 0. 00
1. 00000 5, 939. 500 5,939.50
0240 700- 70018 F/ A Roadway Snoot hness | ncentive 7,361. 730 7,361.730
F A 0. 000 0. 00
1. 00000 7,361. 730 7,361.73
0245 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 40, 037. 360 40, 037. 360
FA 0. 000 0. 00
1. 00000 40, 037. 360 40, 037. 36
0250 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70025 F/' A Quality Incentive Paynent 28, 393. 730 28, 393. 730
FA 0. 000 0. 00

1. 00000 28, 393. 730 28,393.73



CONTI D: C20113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20113-BI D ESTI MATE RUN 06/ 09/ 2017
PRQIECT: STA2873- 177 ESTI MATE NO 0004 09:15: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0260 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400

0265 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Sanitary Facility

CAT 0200 CURRENT AMI  $ 1,349,074.32% 176,276.72% 1,327,735.14
1. 000 1. 000
EACH 0. 000 0.00
291. 00000 1. 000 291. 00
CAT 0400 CURRENT AMI  $ 291.00 $ 0.00$ 291. 00

PRQJIECT TOTAL CURRENT AMI $ 1,349,365.32$

176,276.72% 1,328,026. 14



